

Strada Wealth Management — Final Handoff (Current State)

Date: 2026-09-18

Status: Static prototype complete through Step 8 (Final Review & Handoff). **Ready for internal review** by the team, Jennifer, and eventually outside compliance counsel. **Not ready for production** — see Outstanding Items below.

This document reflects the current state of the project as of Step 8 and supersedes the numbers in the older `STRADA-FINAL-HANDOFF-REPORT.md` (dated 2026-09-17, pre-dates the Step 4–8 navigation/design/QA work in this conversation). That file has been left untouched as a historical record — this file is the one to hand off from today.

What This Is

A static HTML/CSS/vanilla-JS prototype of a redesigned `stradamangement.com`. No build step, no framework, no backend. Previewable locally via `node .claude/serve.js` on `http://localhost:4210`. **The live Squarespace site (production) has not been touched at any point in this project and remains the site of record until this prototype is approved and migrated.**

Site Structure (filesystem-verified)

- **72 total pages**
- 55 blog posts (+ 1 blog hub)
- 4 FAQ category pages, 79 total Q&A answers (+ 1 FAQ hub)
- 2 service pages — Financial & Retirement Planning, Collaborative Divorce (+ 1 unlinked `services/index.html` stub, kept on disk by design, not deleted)
- 8 other pages: Home, About, For Attorneys, Consultation, Contact, Client Prep (unlinked, pending Jen), Privacy Policy, Disclosures
- 34 image assets (33 `.webp`, 1 `.svg`), 28 of which are real migrated blog featured images
- 2 CSS files (`css/base.css`, `css/style.css`), 1 JS file (`js/main.js`)

(Note: "core/hub page" counts of 13, 16, or 17 all appear in various reports depending on whether the FAQ hub+children and the unlinked services stub are included in that bucket — all are consistent with the same 72-page total; see `STEP-8-FINAL-REVIEW-AND-HANDOFF-REPORT.md` Task 2 for the full reconciliation.)

Design System

Premium Navy & Gold — Deep Navy `#121C26` , Slate `#1B2A38` , Gold `#B8985A` , warm cream/paper backgrounds, Fraunces (display) + Public Sans (body). Fluid `clamp()` typography, dialed back in Step 5 (Hero max 84px, H1 max 60px, H2 max 45px). Restrained, role-based photo treatment (`tone-bw` / `tone-muted` / `tone-soft` / `tone-grain`) applied site-wide, not a blanket black-and-white pass.

What's Verified Working

- 0 broken internal links, 0 broken images, across all 72 pages.
- 0 console errors, 0 horizontal overflow, at 1440px and 375px across all 72 pages, and at 1024/834/768/430/390/360px on representative pages.
- Services dropdown (desktop `<details>` + mobile submenu), FAQ accordion, mobile nav, and the prototype contact form (client-side validation only, no live submission) all function correctly.
- Exactly one `<h1>` per page (72/72); alt text on all images; skip link, focus-visible outline, and `prefers-reduced-motion` handling all present and functioning.
- `noindex`, `nofollow` present on all 72 pages — the prototype cannot be accidentally indexed.
- 0 analytics/tracking scripts, 0 secrets, no live form-submission endpoint anywhere.

Outstanding Items (must be resolved before production — none block internal review)

Needs Jen: the real `/client-prep` pre-consultation questions; a decision on `/for-attorneys` ' two unmigrated partner-resource downloads; a few contact-detail/currency confirmations on Privacy Policy and Disclosures; the 3 unresolved hash-slug blog posts; a decision on whether `services/index.html` is deleted or repurposed.

Needs outside counsel: homepage fee/testimonial/award content; `/services/financial-planning` pricing; `/services/collaborative-divorce` 's "PlanThruDivorce™" trademark and "Proven System" framing; the FAQ hub's excluded fee/minimum/custody questions; the Florida registration language and one content gap in Disclosures; three items in Privacy Policy; 20 of 55 blog posts (14 flagged, 6 FROZEN — including the "\$6K into millions" performance-claim post).

Technical, pre-production only (not compliance-blocked): a heading-hierarchy fix on `/consultation` ; a gold-on-light color-contrast fix needed on the primary CTA button and several smaller components (currently 2.60:1, needs 4.5:1); real (non-templated) blog meta descriptions; favicon, sitemap.xml, Open Graph tags, and structured data, none of which exist yet; 4 images that need re-compression (one is 2.0MB); 53 images still hotlinked from Unsplash that need replacing with licensed photography; Google Fonts loading should move off `@import` .

Full detail on every item above is in `STEP-8-FINAL-REVIEW-AND-HANDOFF-REPORT.md` .

Compliance Workflow (in progress, this is where the project stands)

Draft (**done** — every compliance-sensitive claim is visibly flagged in-page, nothing hidden) → **Jen review** (not yet started) → **outside counsel review** (not yet started) → revision → counsel sign-off → production build-out and publish. Nothing publishes without counsel sign-off; the word "referral" is never used; every change in this project has been preceded by a full timestamped backup.

Version History

No git repository exists for this project (confirmed). Instead, a complete timestamped backup was taken before every major step:

Backup	Taken before
<code>stradamanagement-pre-step4-20260918-054949</code>	Step 4 — IA/navigation restructure
<code>stradamanagement-pre-step5-20260918-062022</code>	Step 5 — typography + photography pass
<code>stradamanagement-pre-step6-20260918-204223</code>	Step 6 — build finalization QA
<code>stradamanagement-pre-step7-20260918-205521</code>	Step 7 — QA/SEO/compliance pre-check
<code>stradamanagement-pre-step8-20260918-211122</code>	Step 8 — final review & handoff (this document)

All live under `F:\website projects\_backups\` , sibling to the project itself.

Where to Read More

- `STEP-8-FINAL-REVIEW-AND-HANDOFF-REPORT.md` — this step's full detail, including the consolidated Needs Jen / Needs Counsel tables and the production migration checklist.
 - `STEP-7-QA-SEO-COMPLIANCE-PRECHECK-REPORT.md` — full technical/SEO/accessibility/security audit.
 - `STEP-6-BUILD-IMPLEMENTATION-REPORT.md` — build-finalization consistency pass.
 - `STEP-5-DESIGN-IMPLEMENTATION-REPORT.md` — typography and photography-treatment implementation detail.
-

Bottom line: the prototype is internally coherent, technically clean, and honestly labeled — ready to be reviewed by the team and Jennifer now. It is not ready to publish, and nothing in it should be mistaken for production-approved content until outside counsel has signed off per the workflow above.